
September 2026

Children's Hospital Project



Current Status Items:

- Go-Live Target: 2Q-3Q, 2028

Upcoming Construction Milestones:

- Large Concrete pours completed November 2026.
- Exterior & Interior construction ongoing thru the end of year, 2026.
- Garage foundation construction start: September.
- Garage construction duration to be September 2026 – October 2027.

Project Schedule															
2025				2026				2027				2028			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Construction															
											Equipment Install				
													Licensing		
														Go Live	

- To keep impact on the surrounding neighborhood to a minimum, construction crews will utilize Jefferson Highway as their primary transportation route.
- All Contractor Parking shall be within designated Ochsner parking areas. Contractor Parking on Residential streets is discouraged per Agreement with Ochsner/Contractors.
- Work hours will conclude by dusk and begin no earlier than 7:00 am on weekdays and 8:00 am on weekends or holidays.

Ochsner Health